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1. An unintended break in a network path. 2. Periodic monitoring of project activities and tasks.
4. A smaller portion of the overall project. 3. A network analysis technigue that allows for
5. List prepared when the project is almost completed to conditional and probabilistic treatment of logical
show the items of work remaining to fulfill the project relationships
scope. 4 Individual who is actively involved in the project.
6. Theory of motivation developed by Maslow. 5. Estimate of future performance based on the review
9. Group of people with complementary skills. of historical information.
13. Plan with policies to provide general direction of how 7. Equivalent to request for proposal.
resources will be used to accomplish project goals. 8. The capture, analysis, and reporting of project
15. A subdivision of a project network diagram, usually performance, usually as compared to plan.
representing some form of subproject. 9. Person in an organization whose support and
17. Autharizing the project or phase. approval is required for a project to start and continue.
19. Taking action to decrease the total project duration. 10. In the arrow diagramming method, the activity that
20. In earned value, EV less ACWP = CV. enters a node. o
21. Action taken to bring a defective or nonconforming 11. Planned dates to perform activities and meet
item into compliance with requirements or milestones.
specifications. 12. A functional manager.
22 A risk that remains after risk responses have been 14. Written term used only solicitation.
implemented. 16. A significant event in the project
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Officer submitted by a contractor to enter into a
contract.
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A network analysis technique that a lows for conditicnal and probabilistic treatment of logical
relationships

. GNAEHR n

An unintended break in a network path.
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Periodic menitoring of project activities and tasks.

. EKORWR r

Action taken to bring & defective or nonconforming iteﬁ inte compliance with reguirsments or
specifications.

. TBNSUE s
A sulxdivision of a preject network diagram, usually representing some form of subproject.
. CAGHRNIS ____h_
Taking action to decrease the total project duration.
. PLAPSDOR P
Officer submitted by & contractor to enter into a contract.
. AUSIRLDE T
A rigk that remaing after risk responses have been implementsd.
ETIEQONLMS - D
A significant event in the project
INORPVOSN N
Written term used only solicitatian.
CNHUP ITLS n

project scope.

ANITTINNOI n

Authorizing the project or phase.

ONIGONRMT n

The capture, analysis, and reporting of project performance, usually az compared to plan.

OIPNCOTEJR i

Estimate of futurs performance based on the review of histarical informiation.
BPSOTUCEJR C

A zmaller portion of the overall project.

LNIE RENMAAG e
A funcional manager.

ORRDEPSESEC e

In the arrow diagramming method, the activity that enters a node.

COERPJT TAME

Group of people with complementary skills.

TDOELSHKREA d

Individual who is actively involved in the project.
OTSC AIACNRVE

In eamed value, EV less ACWP =0V,

POCJTER NRPSOOS e

Per?on in an organizafion whose support and approval is required for a project o start and
continue.

RCJPOTE CELUDSHE c

Planned dates to perform activities and meet milestones.

RCEOPTJTESYTARG

Plan with policies fo provide general direction of how resources will be used to accomplish project
goals.

HAHRRYCIE FO ENSDE &

Theory of motivation developed by Maslow.

TOVAIINTN ORF IBD
Equivalent to reguest for proposal.
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12.
13.

. A significant event in the project
. List prepared when the project is almost completed to

show the items of work remaining to fulfill the project
scope.

. Equivalent to request for proposal.
In earned value, EV less ACWP = CV.
. Planned dates to perform activities and meet

milestones.

. Pernodic monitoring of project activities and tasks.
. Authorizing the project or phase.
. The capture, analysis, and reporting of project

performance, usually as compared to plan.

. Group of people with complementary skills.
. Arisk that remains after risk responses have been

implemented.

1. A network analysis technique that allows for

conditional and probabilistic treatment of logical
relationships

A smaller portion of the overall project.

Estimate of future performance based on the review
of historical information.
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Individual who is actively involved in the project.

Person in an organization whose support and
approval is required for a project to start and
continue.

A functional manager.

Action taken to bring a defective or nonconforming
item into compliance with requirements or
specifications.

A subdivision of a project network diagram, usually
representing some form of subproject.

An unintended break in a network path.

_In the arrow diagramming method, the activity that

enters a node.
Written term used only solicitation.
Taking action to decrease the total project duration.

Plan with policies to provide general direction of how
resources will be used to accomplish project goals.
Theory of motivation developed by Maslow.

Officer submitted by a contractor to enter into a
contract.

EV divided by AC =
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